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A committee, appointed by the Board of Education, was

regneeted to make a comprehensive study of the school building needs
of Unified School District No. 259. In an attempt to determine the
feasihility of a general bond election to upgrade the public schools,
the specific charge to the committee was to evaluate the needs for
Physical plant improvements Several reports and input from the
administrative staff provided the background for the study. The
oboerVations and knowledge of committee members served as the basis
for the body of the report. The recommendations for improvements
include sote general consideration for special needs, and a
five-point rating scale to establish priorities. The recommendations
in the teport are structured in terms of senior high school
attendance areas and their corresponding feeder junior high schools
and eletentary schools. Recommendations have been made for each
school 4nd the estimated costs involved are attached in an addendum
to this report. (Author/N1F)
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WICHITA PUBLIC SCHOOLS
ADMINISTRATION BUILDING

428 South Broadway

WICHITA, KANSAS 67282

Division of School Plant Planning
May, 1973 and Operation Services

To: President and Members of The Board of Education

From: Project Identification Committee

Re: Committee's Final Report

This committee, appointed by the Board of Education, was requested to
make a comprehensive study of the school building needs of Unified
School District No. 259.

The committee, comprised of a cross section of the entire community,
was noteworthy for its faithfulness and efforts expended over the period
of the study. Beginning in November, 1972, the committee met weekly and
sometimes twice a week until the study was completed, some three months
later.

At the first meeting, the ground rules were laid; the principal one being
that meetings would begin and end on time. To the amusement of some
members, the rules were rather rigidly enforced.

In an effort to make the report meaningful, all schools were grouped
according to senior high school feeder attendance districts. It is
suggested that the first three pages of the report be reviewed prior to
any study of the report.

Speaking in behalf of the committee, I would like to say that even though
this was a time-consuming pro t, all of us thoroughly enjoyed this
challenge.

Respectful submitted,

John Coe
Co-Cha man
Project Identification Committee
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PROJECT IDENTIFICATION COMMITTEE
UNIFIED SCHOOL DISTRICT NO. 259

February 21, 1973

The Board of Education, in an attempt to determine the feasibility of a
general bond election to upgrade the public schools, among other things
appointed a Proje t Identification Committee. The specific charge to the
committee was to evaluate the needs for physical plant improvements.
Basic resource aterials were as follows:

A

1) The 6lburn Study made prior to the 1966 bond election.

2) The Metropolitan Area Planning Commission study of school
facilities conducted approximately two years ago.

3) Reports submitted from each attendance center in the
school district in which needs were listed in priority
order.

4) Input from the administrative staff.

5) Observations and knowledge of committee members.

After studying all of the information available, the Project Identification
Committee was to establish district-wide priorities regarding improvements
to the physical plant. The committee was also charged with presenting a
report showing the result of their work.

The committee was structured to represent a cross-section of the community
and included the following individuals:

Luther Alexander, student, Heights High School

Mrs. Carole Austin, teacher, 0 K Elementary School

John V. Coe, Massachusetts Mutual Life Insurance Company

Mrs. Jeanette Holmes, Plant Facilities Chairman, Board of Education

Richard L. Holstead, Director, School Plant Planning and Operations

Ralph Klose, Treasurer, City of Wichita

Robert Lakin, Director, Metropolitan Area Planning Department

Donald E. Lambdin, Attorney

Sabrina Perez, student, South High School
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Mrs. Paul Smith, Director, League of Women Voters

Max Snodgrass, Snodgrass & Sons Construction Company

Lee Streiff, teacher, Southeast High School

Dean Stucky, Deputy Superintendent of Schools

Charles G. Woodrow, Staff Architect, Wichita Public Schools

The Project Identification Committee has met weekly, with one or two excep-

tions, since late in November, 1972. In addition, the committee took a

tour of selected school buildings to get a better understanding of some of

the building problems. In the latter phases of the study, one or two
additional meetings a.week were held by several members to prepare the

work draft of the report. The study does, in fact, represent a large expend-

iture of time and energy.

General Assumptions

One of the basic assumptions was that the school is a primary force in the

community and that anything done to upgrade the school or school program is,

in fact, a step to upgrade the entire neighborhood. This concept was

recognized as being particularly pertinent in the older established neighbor-

hoods where school facilities tend to be less than adequate at the present

time. This idea could not be universally applied in the school district

because neighborhoods differ from one section to another. For example,

there are older residential neighborhoods which because of commercial

development will become less desirable as places to live. On the other

hand, many older established neighborhoods will not only endure but will be

upgraded by improved school facilities.

The assumption was made that the Board of Education would adhere to its

established policy on desirable sizes of attendance centers. The recommen-

dations for improvements that were made were consistent with this policy

which is included at the end of this report.

General Consideration for Special Needs

1) A persistent request that appeared in many individual
building reports was for the improvement of library
facilities. The Project Identification Committee was
very receptive to such requests because it recognized
the importance of such facilities to the educational
program. In an effort to emphasize this importance
that they attached to library facilities, it was decided
that system-wide consideration be given to such requests.
However, it was determined that it would be impossible
from the economic standpoint to provide new library
facilities for every school. The main effort of the
committee was to establish somewhat equal facilities in
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each attendance center. Basically, facilities should
be provided within existing space by joining two or more
classrooms except where new classroom facilities were
to be provided.

2) Intercommunication systems were viewed as vital tools
in the administration of secondary schools. The committee
therefore gave the highest priority to providing this
means of communication in every secondary school.

3) One of the recurring requests was for reading improvement
facilities. These facilities should be a part of a
carefully workedout system which would provide logical
sequences in the reading program. The committee considered
the specific requests and where it determined that the
need was critical, facilities were given a high priority.

4) The need for improvement in size and quality of office
space in many school buildings was apparent. The committee
assigned a high priority for this kind of improvement since
adequate office space is necessary for efficient building
operation. Since this need is not generally understood by
the public, the committee recommended that the Board consider
the public relations aspects of this priority.

Priorities

In order to establish priorities, the committee developed a rating scale
from 0 to 4 which is outlined below.

0 Adequate facilities for present enrollment.
No critical needs at this time.

1 Some needed improvement; not critical to the
operation of the school.

2 Urgent facility needs; important to maintenance
of quality schools, but not as serious as 3 and 4.

3 Vital facility needs. Less pressing than 4.

4 Critical facility needs. Related to health and
safety of pupils and to continuing quality education
in the schools.

The committee sought a format for reporting their recommendations that
would be meaningful to the reader. It was felt that a geographical approach
would be logical, i.e., structure the report in terms of senior high school
attendance areas and their corresponding feeder junior high schools and
elementary schools. Recommendations have been made for each school and the
estimated costs involved are attached in an addendum to this report.
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EAST HIGH SCHOOL

Roosevelt Junior High School

Sunnyside Elementary School
Washington Elementary School
Kellogg Elementary School

Mead Junior High School

Chisholm Elementary School
Greiffenstein Elementary School
Griffith Elementary School
Linwood Eletentary School
South Hillside Elementary School
Wilson Elementary School

Jardine Junior High School

MacArthur Elementary School
Rogers Elementary School
Sowers Elementary School
Wells Elementary School

Robinson Junior High School

Alcott Elementary School
College Hill Elementary School
Hyde Elementary School
Adams Elementary School

Hamilton Junior High School (See West High School)

Gardiner Elementary School
Longfellow Elementary School

SOUTHEAST HIGH SCHOOL

Curtis JUnior High School

Allen Elementary School
Booth Elementary School
Caldwell Elementary School
Clark Elementary School
Jefferson Elementary School
Munger Elementary School
Stearman Elementary School



Coleman Junior High School

Harris Elementary School
Minneha Elementary School
Price Elementary School
Seltzer Elementary School

Robinson Junior High School (See East High School)

Adams Elementary School (See East High School)
Fabrique Elementary School
Hyde Elementary School (See East High School)
Murdock Elementary School

SOUTH HIGH SCHOOL

Jardine Junior High School (See East High School)

Funston Elementary School
White Elementary School

Truesdell Junior High School

Cessna Elementary School
Cleaveland Elementary School
Enterprise Elementary School
Kelly Elementary School
Knight Elementary School
Martin Elementary School
Sim Elementary School
Woodman Elementary School

WEST HIGH SCHOOL

Allison Junior High School

Franklin Elementary School
McCormick Elementary School
Martinson Elementary School
Meridian Elementary School
Stanley Elementary School

Hamilton Junior High School

Gardiner Elementary School (See East High School)
Harry Street Elementary School
Lincoln Elementary School
Longfellow Elementary School (See East High Schoci)
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Mayberry Junior High School

Dodge Elementary School
Field Elementary School
Lawrence Elementary School
Payne Elementary School

Wilbur Junior High School

Benton Elementary School
Kensler Elementary School
McCollom Elementary School
Peterson Elementary School

NORTH HIGH SCHOOL

Hadley Junior High School

Black Elementary School
Bryant Elementary School
0 K Elementary School

Horace Mann Junior High School

Irving Elementary School
Park Elementary School
Finn Elementary School
Waco Elementary School

Marshall Junior High School

Cloud Elementary School
Garrison Elementary School
McLean Elementary School
Riverside Elementary School
Woodland Elementary School

HEIGHTS HIGH SCHOOL

Brooks Junior High School

Buckner Elementary School
Carter Elementary School
Chisholm Trail Elementary School
Kistler Elementary School

Pleasant Valley Junior High School

Arkansas Avenue Elementary School
Bridgeport Elementary School
Earhart Elementary School
North Pleasant Valley Elementary School
South Pleasant-Valley'Elementary.School
Riverview Elementary School



RATINGS OF INDIVIDUAL SCHOOLS
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EAST HIGH SCHOOL . . . Overall Rating.- 4

The East High School attendance district includes some of the older
residences and school facilities in the school district. Even though
long-range projection6 indicate the possibility of a slight decrease in
enrollments, there is a definite need to upgrade the old school facilities
which are characteristic of the area. Several of the recommendations of
the committee are related directly to upgrading antiquated facilities;
other recommendations are for consolidation of older facilities with new
school buildings being provided.

East High School was opened in 1923. It is the oldest high school build-
ing in the school district. In the opinion of architects and engineers,
even though it is 50 years old, it is very sound structurally. The
committee, in making recommendations, recognizes the fact that many aspects
of the building are educationally obsolete. It is anticipated that if the
committee's recommendations are implemented, the entire East High School
attendance district would become more sable.

The recommendations of the committee are as follows:

Priority - 4

1) Construction of a new library and cafeteria complex to
be used in conjunction with Roosevelt Junior High School.
It is proposed that a connecting building be placed
between Roosevelt and East. The new construction would
necessitate the razing of the decrepit 600 building.
The freed spaces in East High School would be converted
to essential uses, such as large classrooms, conference
rooms, additional otfice space, etc.

2) General renovation of the East High School building to
include the following: remodeling rest rooms, replace-
ment of deteriorated window units, replacement of
inadequate plumbing lines, and renovation of corridors
to include lowering the ceiling, relighting, and floor
tile.

ROOSEVELT JUNIOR HIGH SCHOOL . . . Overall Rating - 4

Roosevelt is one of the oldest junior high schools (1921). Within the past
two years, some renovation has been accomplished in the building. Specif-
ically, the rest rooms were completely remodeled and the hallways modernized.
Critical needs still exist, and the recommendations of the committee are:

Priority - 4

1) Librar7 and cafeteria complex. (See East High School report.)

2) Construction of a new gymnasium, showers, and locker rooms
to replace the wholly inadequate existing facility.

11
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3) The freed space'in Roosevelt would be converted
to needed instructional uses such as industrial
arts facilities.

SUNNYSIDE ELEMENTARY SCHOOL . . . Overall Rating - 0

This older elementary school building (1917) in an area drastically
affected by highway improvement is destined to continue to lose enrollment.
Because of the undesirable location of the site, it was felt by the commit-
tee that newer and better school facilities should be provided for the
children in this area. In view of these facts, it is recommended that the
pupils living in that portion of the Sunnyside attendance district north
of Kellogg be accommodated in a new elementary school facility to be
constructed in the College Hill area. The pupils residing in the attendance
district south of Kellogg will be accommodated in a reopened, upgraded
elementary school facility at Schweiter. In both instances, the former
Sunnyside pupils will be provided facilities far superior to those they
presently have.

WASHINGTON ELEMENTARY SCHOOL . . . Overall Rating - 0

The Washington Elementary School building is over 50 years old (1920). The
area served by the school is becoming increasingly commercial. It is also
being affected in a major way by highway construction. Within a few years,
the enrollment in this area will decline to the point where it will not be
feasible to have the building open. Within the past two years, the rest
rooms in Washington have been completely renovated. The committee felt
that no other improvements of a major nature are justified.

KELLOGG ELEMENTARY SCHOOL . . . Overall Rating - 0

The Kellogg Elementary School building was constructed in 1941. It is a
fine building, but it is located on a major thoroughfare which is scheduled
to be improved. This factor, coupled with the increasing commercial develop-
ment in the area, will undoubtedly have an adverse effect On the enrollment.
It is anticipated that the enrollment will continue to decline and the school
will be phased out at some future date. For this reason, the committee felt
no large expenditure should be made in this building.

MEAD JUNIOR HIGH SCHOOL . . . Overall Rating - 2

This is one of the newer junior high school buildings in Unified School
District No. 259. It was built in the mid-'50s. The following priorities
were assigned:

Priority - 4

1) Intercommunication system. The priority assigned was
according to general recommendations.

-

2) A new media center.

3) The existing library will be made into classrooms.

12
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Priority - 3

1) A new exhaust system for boys' and girls' shower and
locker rooms.

CHISHOLM ELEMENTARY SCHOOL . . Overall Rating - 0

This building, which was constructed in 1949,'is one of the least desirable
elementary school buildings in Wichita. No ratings were given to the
requests for improvement because an overall recommendation for :.eactivating
an expanded Schweiter School would allow the Board of Education to discon-
tinue Chisholm as an attendance center.

GREIFFENSTEIN ELEMENTARY SCHOOL . . Overall Rating - 2

This school was built in 1950 and was constructed very economically. The
attendance pattern in the school has been one of decline.

Priority - 2

1) Remodel rest rooms including refrigerated dripRing water.

2) Blacktop play area.

GRIFFITH ELEMENTARY SCHOOL . . . Overall Rating - 3

This building was constructed in 1958 and is a good building on an adequate
site. Included in the building are a multipurpose room, a large library,
and other facilities needed for a good program. The enrollment at Griffith
has declined, creating space in the building for additional pupils. It is
anticipated that the Griffith attendance area will be expanded so that the
facility can be better utilized.

Priority - 3

1) Provide power ventilation for the teachers' lounge,
lunch room, and office.

LINWOOD ELEMENTARY SCHOOL . . . Overall Rating - 3

This building is approximately 60 years old. The rest rooms in the build-
ing were recently renovated. Approximately ten years ago, one of the
stairwells was remodeled to provide a modern office facility. Even though
it is an old building, it serves the community well.

Priority - 4

1) Additional site should be acquired by acquisition of
the developed properties north of the building.

2) New multipurpose room.

13
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Priority - 3

1) Enlargement of the library by incorporating an

adjacent room with the existing facility.

SOUTH HILLSIDE ELEMENTARY SCHOOL . Overall Rating - 0

This school consists of a collection of decrepit, permanent structures and

portable classrooms. This facility is probably one of the least adequate

in the school system.

Priority - 4

1) The committee recommended that the South Hillside Elementary

School building be razed and a new building be constructed.

The enrollment to be accommodated in a new facility will be

somewhat less than the recommended size of attendance centers

specified in Board policy.

WILSON ELEMENTARY SCHOOL . . . Overall Rating - 0

This building was built in 1954. It is a good structure but located between

Greiffenstein and Wells. This entire area has been characterized by declin-

ing enrollments. As a result of this trend, the Wilson facility is under-

utilized.

JARDINE JUNIOR HIGH SCHOOL . . Overall Rating - 0

This is one of the newest junior high schools in the system (.1958).

Priority - 4

1) An additional set of double doors into the library.

2) Intercommunication system as per system-wide recommendation.

MACARTHUR ELEMENTARY SCHOOL . . Overall Rating - 0

ROGERS ELEMENTARY SCHOOL . . Overall Rating - 0

MacArthur and Rogers Elementary Schools were constructed in 1943. Because

of wartime restriction3, the construction was extremely economical, using

virtually no metal. It was projected that an acceptable lifetime of seven

years could be anticipated. These buildings are still in use and are

totally unsuitable by modern standards. It is recommended that a new

elementary school be constructed in Planeview to replace MacArthur and

Rogers.

Priority - 4

1) New Planeview Elementary School

14
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SOWETO ELEMENTARY SCHOOL . . . Overall Rating -

This b4ilding was constructed in 1953. The site is large and abuts a

city park.

WELLS ELEMENTARY SCHOOL . . Overall Rating - 0

Ttia bUilding Wa5 constructed in 1956 and includes a multipurpose room.

Tbe Duilding is of good quality and ha s space to accommodate an expanded

enrollMent.

ROB/I1SON JUNIOR HIGH SCHOOL . . . Overall Rating - 3

gobiosoh Junior High School, which was constructed in 1932, has several

inageqUecies; there was a later addition.

Priority - 4

1) Portable classroom for developmental reading laboratory.

2) Closing of Bleckley Street to provide safer access to

playground area.

Priority - 3

1) ExPansion of the playground which is located east of

Bleckley Street.

2) A new gymnasium.

Priority - 2

1) updating of electrical wiring in the building.

Priority - 1

1) Additional industrial arts facilities.

ALCOTT ELEMENTARY scHom . . Overall Rating - 0

(See College Hill report.)

cOLL0OR RILL ELEMENTARY SCHOOL . Overall Rating - 0

Aioott is One of the older schools (1926). The expansion of Wesley
medical ceilter has encroached into the Alcott attendance district. Because

of the probability of the continuing expansion of the Wesley facility, the

/OPUS in this area could be better served by a new elementary school on

an elcPahdeci College Hill site. This new elementary school will serve the
game school population which is presently served by C011ege Hill, Alcott,

and a Portion of HUnnyside.

15
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Priority - 4

1) New College Hill Elementary School

ADAMS ELEMENTARY SCHOOL . . . Overall Rating - 0

This structure, constructed in the late '40s, is one of the better

elementary school buildings. It has the facilities, including a multi-

purpose room, which are needed for a good elementary school program.

HYDE ELEMENTARY SCHOOL . . . Overall Rating - 2

This building was constructed in 1930. Even though this building is

40 years old, it has many quality features.

Priority - 3

1) Expansion of the site by the acquisition of developed
properties north of the playground.

Priority - 2

1) Construction of a multipurpose room.

GARDINER ELEMENTARY soL . . . Overall Rating - 3

This 1925 building is located on a small site. A rest room renovation

was completed within the past year..

Priority - 3

1) Acquisition of additional land by acquiring
properties north of the existing site.

2) Construction of a new mmltipurpose room.

3) Renovation of electrical service in existing building.

LONGFELLOW ELEMENTARY SCHOOL . . . Overall Rating - 4

Longfellow Elementary School was constructed in 1930; however, there were

additions after World War II. The recommendations made for Longfellow

are in anticipation that the attendance at Longfellow will be increased

because the attendance district will be expanded.

Priority - 4

1) Additional site should be acquired south of the building.

2) An addition to include a multipurpose room and 3 classrooms.

3) Expand administrative office area.

16
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SOUTHEAST HIGH SCHOOL . . . Overall Rating - 0

This building was opened in 1957. A major addition was constructed in
the late '60s. Included in the addition were a large artificially cooled
library and classroom areas. It is regarded as an excellent high school
facility.

CURTIS JUNIOR HIGH SCHOOL . . . Overall Rating - 1

This building was oonstructed in 1953. An addition including a new library
was made in the late '50s. In the early '60s, a major addition was made
including classrooms, gymnasium, cafeteria space, and office area. This
large junior high school building is regarded as an excellent facility.

Priority 7 1

1) Expand library.

2) Construct a new hallway to connect the second floors
of the two buildings.

ALLEN ELEMENTARY SCHOOL . . . Overall Rating - 0

This building was oonstructed in 1952. It is an adequate building with
declining enrollment because of commercial encroachment.

BOOTH ELEMENTARY SCHOOL . . . Overall Rating - 0

Booth was constructed in 1954. This adequate building has experienced a
declining enrollment.

CALDWELL ELEMENTARY SCHOOL . . . Overall Rating - 0

This building, which was constructed in 1951, was expanded in the early '50s
and again in 1961. The last expansion included a multipurpose room and
additional classrooms. This facility is judged to be very adequate.

CLARK ELEMENTARY SCHOOL . . . Overall Rating - 0

Clark was constructed in 1953 and serves a stable residential area in an
acceptable manner.

JEFFERSON ELEMENTARY SCHOOL . . . Overall Rating - 4

This 1942 facility has space to serve additional pupils. The site is adequate.

Priority - 4

1) Expansion of the library and office area.

17
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MUNGER ELEMENTARY SCHOOL . . . Overall Rating - 0

This building (1951) is located in an area which has been characterized by

declining enrollments. The building was constructed at a time when the

needs were great and the funds were inadequate, and a poor facility

resulted. The committee recommends that the attendance area be served

by the Jefferson Elementary School facility.

STEARMAN ELEMENTARY SCHOOL . . . Overall Rating - 3

Stearman Elementary School was constructed in 1956. Being a newer building,

it has the facilities that are necessary for a good programi however, the

area served is one of increasing enrollment which has caused several port-

ables to be added to the site.

Priority - 3

1) An addition to include 4 classrooms and a new library.

COLEMAN JUNIOR HIGH SCHOOL . . . Overall Rating - 0

This is the newest building in the school district (1966). It is a fine

facility which is completely air-conditioned.

HARRIS ELEMENTARY SCHOOL . . . Overall Rating - 2

The building was constructed in 1956 and has a multipurpose room and other

needed facilities.

PrioritY - 3

1) Expansion of the library.

Priority - 1

1) An addition of 4 classrooms.

MINNEHA ELEMENTARY SCHOOL . . . Overall Rating - 0

This large facility consists of two separate buildings. Included in this

plant are extensive facilities for operating an elementary school program.

PRICE ELEMENTARY SCHOOL . . . Overall Rating - 0

The school is approximately 15 years old and includes a multipurpose room
and other needed facilities.

SELTZER ELEMENTARY SCHOOL . . . Overall Rating - 0

This relatively small school, built in 1951, has a gymnasium and a large

library. It is situated in an area of growth and is serving .ts needs.
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ROBINSON JUNIOR HIGH SCHOOL . . . Overall Rating - 3

(See East High School report.)

FABRIQUE ELEMENTARY SCHOOL . . . Overall Rating - 0

Fabrique was built in 1951 and is .of medium- to low-quality construction.
The school is currently underutilized.

Priority - 4

1) Two EMH classrooms.

MURDOCK ELEMENTARY SCHOOL . . . Overall Rating - 0

This 1952 building is in an area that has not developed residentially. The
children attending this school will be better served by Adams and Fabrique
Elementary Schools.

SOUTH HIGH SCHOOL . . . Overall Rating - 2

South was constructed in 1959.

Priority - 4

1) Expanded library facilities.

JARDINE JUNIOR HIGH SCHOOL . . . Overall Rating - 0

(See East High School report.)

FUNSTON ELEMENTARY SCHOOL . . . Overall Rating - 2

The building consists of a two-story, 1920 structure plus several additions
made since World War II.

Priority - 2

1) Renovation, expansion, and modernization of the kitchen facility.

WHITE ELEMENTARY SCHOOL . . . Overall Rating - 0

The building was constructed in the mid-'50s and has outstanding gymnasium
facilities.

TRUESDELL JUNIOR HIGH SCHOOL . . . Overall Rating - 1

Truesdell was constructed in the mid-'50s with a major addition.in the early
'60s. A major shortcoming is the lack of an adequate library.

Priority - 4

1) A new library.
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CESSNA ELEMENTARY SCHOOL . . . Overall Rating -
2

1

This large elementary school (1961) is a modern, well-equipped facility.

CLEAVELAND ELEMENTARY SCHOOL . . . Overall Rating - 4

A new school (1962) intended as a nucleus for a larger school.

The facility is to be expanded in keeping with the recommendation that

Martin Elementary School be phased out as an attendance center.

Priority - 4

1) Nine classrooms (includes 3 EMH classrooms) and a library.

ENTERPRISE ELEMENTARY SCHOOL . . . Overall Rating - 3

The building is a collection of a 1918 building plus numerous post-

World War II additions.

Priority - 3

1) Remodel rest rooms.

2) Retile wooden floors in 7 classrooms.

3) Acoustical ceiling in cafeteria.

KELLY ELEMENTARY SCHOOL . . . Overall Rating - 0

The building (1957) was expanded in 1962 with a classroom wing. This is

a modern facility with adequate provisions for a good program.

KNIGHT ELEMENTARY SCHOOL . . . Overall Rating - 0

This 1957 building contains a multipurpose room and other amenities neces-

sary for a good program.

MARTIN ELEMENTARY SCHOOL . . . Overall Rating - 0

The building is of temporary construction and is located in an area that is

becoming more light industrial and commerOal. The pupils attending this

school should have more adequate facilities available which will be provided

in the Cleaveland Elementary School which will be expanded and improved.

SIM ELEMENTARY SCHOOL . . . Overall Rating - 0

Sim was built in 1961 and is one of the newest elementary schools in the

Wichita School System. It has a multipurpose room and a larger library

than is usually found in an elementary school as well as adequate office

facilities.

20
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WOODMAN ELEMENTARY SCHOOL . . . Overall Rating - 0

Woodman (1962) is the largest elementary school in the State of Kansas.
It has an outstandingly good site and includes all of the facilities
which are required for a modern elementary school program.

WEST HIGH SCHOOL . . . Overall Rating - 2

West High School was constructed in 1953. While the building is modern,
the site is cluttered with 24 portable classrooms. Most of the central
service facilities are greatly overcrowded and overutilized. It is important
that relief be provided to West High School through the construction of a
new Northwest High School to be located in the Westlink-Country Acres area.
A recommendation for the new high school is found elsewhere in this report.

Priority - 4

1) A new expanded, well-equipped library.

ALLISON JUNIOR HIGH SCHOOL . . . Over-Ill Rating - 4

This building, which was constructed in 1921, is one of the oldest junior
high school buildings in the school system. There are many inadequacies in
the building, but it continues to serve in a satisfactory manner.

Priority - 4

1) Enlarge the kitchen area and improve the serving
lines in the cafeteria.

2) Recondition the hallways by lowering.the ceilings,
relighting, and installing a tile floor.

3) Increase in size and remodel the main office complex.

Priority - 2

1) Provide a portable classroom building to house a
reading laboratory.

FRANKLIN ELEMENTARY SCHOOL . . . Overall Rating - 4

Franklin was constructed in 1941 and provides good facilities for an
elementary school program. It is located in an area where pupil population
is slightly declining. It appears logical that Franklin would be expanded
and improved so that additional pupils who are presently housed in inade-
quate facilities in adjacent districts can be accommodated.

Priority - 4

1) Expansion of the playground through the acquisition of
properties to the north.

2) Construction of a multipurpose room.
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MCCORMICK ELEMENTARY SCHOOL . . . Overall Rating - 0

The original part of McCormick Elementary School was constructed in 1890.

This imposing old native sandstone building epitomizes the typical learning

environment of the gay '90s. This building would logically make an out-
standing museum for school equipment and other artifacts of its era. The

committee, along with the constituency of the school, recognizes the need

for a new facility to serve this area. It is recommended that a new

elementary school facility be provided. (See Stanley Elementary School

report.)

MARTINSON ELEMENTARY SCHOOL . . Overall Rating - 0

This 1910 building has suffered declining enrollments. The children
presently accommodated in the building would be better served by being

assigned to adjacent schools.

MERIDIAN ELEMENTARY SCHOOL . . Overall Rating - 0

This 50-year-old building has steadily lost enrollment during the past years.
The building is old and the facilities provided are'less than adequate.
Better facilities can be provided in adjacent schools.

STANLEY ELEMENTARY SCHOOL . . . Overall Rating - 0

This 1930 building is inadequate. The area served by Stanley is very similar

to the areas of other schools in the southwest part of the city. The Stanley
site, which is located adjacent to Aley Park, is considered the logical
location by the committee to provide a modern new facility to accommodate
an expanded enrollment coming from an enlarged attendance area.

Priority - 4

1) A larger site which will necessitate the closing of a street..

2) A new elementary school building to replace Stanley.

HAMILTON JUNIOR HIGH SCHOOL . . . Overall Rating - 4

This 1919 building is one of the oldest junior high school buildings in the

school system. It has a very small site which is cluttered with portable
classroom buildings.

Priority - 4

1) Enlargement of the site by acquiring the properties
to the south.

2) General rehabilitation of corridor floors and ceilings.

3) Renovation and remodeling of cafeteria.

4) Installation of an intercommunication system in accordance
with general recommendations for all secondary schools.
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Priority - 2

1) Seven-classroom addition to include auditorium.

Priority - 1

1) Off-street parking facilities for staff.

HARRY STREET ELEMENTARY SCHOOL . . . Overall Rating - 0

This 1922 building is located on extremely busy streets and in an area
that is becoming increasingly commercial. More adequate facilities to
accommodate the children who attend this facility can be provided elSewhere.
(See Longfellow and Lincoln reports.)

LINCOLN ELEMENTARY SCHOOL . . . Overall Rating - 4

This 1938 building is constructed of high quality materials. It is located
on a small site but fulfills community needs. It is recommended the build-
ing be expanded to accommodate enrollments from an enlarged attendance
district.

Priority - 4

1) Expansion of the site to the south.

2) Addition to include 5 classrooms.

3) Remodel rest rooms and corridor ceilings and floors.

MAYBERRY JUNIOR HIGH SCHOOL . . . Overall Rating - 0

This building was constructed in 1955 on a large site which is common with
Lawrence Elementary School. This fine building includes all the facilities
required for a modern junior high school program.

DODGE ELEMENTARY SCHOOL . . . Overall Rating - 3

The Dodge facility, which was constructed in 1940, consists of two separate
buildings. The site abuts a park. The fadilities afforded at Dodge are
not the best but certainly not the worst.

Priority - 3

1) A major addition to include 8 permanent classrooms,
a new library, and a multipurpose room.

Priority - 2

1) Remodel and renovate the present buildings.

2 3
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FIELD ELEMENTARY SCHOOL . . . Overall Rating - 4

Field was constructed in 1938. This building is needed and should be

expanded and improved. It is recommended that this attendance district be
expanded, and it is anticipated that the enrollment will be increased
100 - 150 pupils.

Priority - 4

1) Construction of a new wing to include 4 additional
classrooms and a library.

LAWRENCE ELEMENTARY SCHOOL . . . Overall Rating - 4

This 1953 building is of good construction. It is anticipated that it will
serve an expanded attendance area.

Priority - 4

1) Construction of an addition to include 4 classrooms,
a multipurpose room, special education classrooms,
office area, and a reading laboratory.

2) Improvement and enlargement of existing parking facilities.

PAYNE ELEMENTARY SCHOOL . . . Overall Rating - 0

This building was constructed in 1954; it received a major addition in 1961.
The addition included a multipurpose room, a large library, and other
facilities that had been lacking in the original building.

WILBUR JUNIOR HIGH SCHOOL . . . Overall Rating - 1

This new, artificially cooled building was purchased from the Wichita
Catholic Diocese, renovated, and expanded in 1972.

Priority - 4

1) Construction of a pedestrian bridge across the drainage way.

Priority - 2

1) One additional unit kitchen in the foods laboratory.

BENTON ELEMENTARY SCHOOL . . . Overall Rating - 3

This 1957 building is located adjacent to an undeveloped tract of ground.
As the parcel develops, additional enrollment will be generated.

Priority - 4

1) Enlarge site.

2 4
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Priority.- 3

1) Seven-classroom addition to replace the portables.

KENSLER ELEMENTARY SCHOOL . . . Overall Rating - 0

This large school building, which was constructed in 1959 and expanded in
1968, includes all the facilities that are necessary and desired for an
elementary school program.

MCCOLLOM ELEMENTARY SCHOOL . . . Overall Rating - 2

This 1960 facility was expanded in 1966. The site abuts a fully developed
park. The northwest part of the attendance district is.one of the most
rapidly growing residential areas in the entire school district.

Priority - 2

1) Six-classroom addition.

PETERSON ELEMENTARY SCHOOL . . . Overall Rating - 3

This building was constructed in 1953. The facility includes a multipurpose
room, an expanded library, and other needed spaces.

Priority - 3

1) A six-classroom addition of which three classrooms
are for special education.

NORTH HIGH SCHOOL . . . Overall Rating - 4

This 1929 building is one of the most imposing schools in the city. Since
it is 40 years old, there are many deficiencies that should be remedied.

Priority - 4

1) A major addition and renovation to include repair
of the deteriorated structure, construction of a
new gymnasium, complete renOvatiort of the shower
and locker facilities, and a new library.

Priority - 3

1) Expansion of the site.

2) Corridor floors,

HADLEY JUNIOR HIGH SCHOOL

rewire stage, remodel office and science labs.

This 1958 building is one of the
Included in the building are all

Overall Rating - 0

4.

newest junior:high schools in the city.
the facilities required for a good program

2 5
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BLACK ELEMENTARY SCHOOL . . . Overall Rating - 3

This building was constructed in 1954. The site is adequate but encumbered

by numerous portable classrooms.

Priority - 3

1) An addition to include 7 classrooms and a multipurpose
room.

BRYANT ELEMENTARY SCHOOL . . . Overall Rating - 3

This 1957 facility is located on a common site with Hadley Junior High
School. The site is adjacent to a city park. Bryant has consistently

accommodated large enrollments.

Priority - 3

1) An addition to include 11 classrooms and new office
facilities.

0 K ELEMENTARY SCHOOL . . .. Overall Rating - 3

This building was constructed in 1929. Since that time,-numerous additions
have been made. .The building serves a very populous area and is over-

crowded. It is anticipated that some relief to the overcrowding will be
afforded by an adjustment of the attendance area on the east side.

Priority - 4

1) An addition to include 6 permanent classrooms and
general renovation.

HORACE MANN JUNIOR HIGH SCHOOL . . . Overall Rating - 4

Horace Mann Junior High School, which was constructed in 1918, is located
in the near downtown area on a small site. This multistory building is
typical of the older type of junior high school buildings in Wichita.

Priority - 4

1) Remodel and renovate the corridor lighting and floors.

2) Additional storage space and shelving in all classrooms.

3) Expansion and renovation of the library.

4) Expansion, remodeling, and renovation of the kitchen area
and cafeteria.

5) Expansion of the site by acquisition of all the remaining
properties in the block south of the school.
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Priority - 3

1) Remodel and improve office area.

Priority - 2

1) Provide auditorium.

IRVING ELEMENTARY SCHOOL . . . Overall Rating - 3

This building was constructed in 1941. It is an attractive building that
serves an older part of the city but is located on a very small, inadequate
site which is cluttered by portables.

Priority - 3

1) Expand the site by acquiring properties to the south
of the playground.

2) An addition to include 6 classrooms, library, multipurpose
room, and office improvement.

PARK ELEMENTARY SCHOOL . . . Overall Rating - 0

This building, which was constructed in 1922, is located in an area of
changing reA.dential patterns. Extremely high pupil mobility is a character-
istic of the school. It is located in the near downtown area which is
becoming increasingly commercial. It is proposed that the children attending
this school be provided more adequate facilities on a new site.

NEW ELEMENTARY SCHOOL to replace PARK AND RIVERSIDE ELEMENTARY SCHOOLS

Priority - 4

1) A new elementary school located on a site somewhat
equidistant between Park and Riverside Elementary Schools
will provide new and modern facilities for children
presently attending these two schools.

FINN ELEMENTARY SCHOOL . . . Overall Rating'- 0

This building was sold to the Urban Renewal Agency and no longer belongs
to the Board of Education. Replacement facilities are currently being
constructed at Cloud Elementary School.

WACO EtEMENTARY SCHOOL . . . Overall Rating - 0

This building was sold to the Urban Renewal Agency and no longer belongs
to the Board ofEducation. Replacement facilities are currently being
constructed at Cloud Elementary School.

2 7
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MARSHALL JUNIOR HIGH SCHOOL . . Overall Rating - 2

Marshall Junior High School was constructed in 1939. The building has

experienced fluctuating enrollments and is somewhat overcrowded. The

completion of the major addition to Pleasant Valley Junior High School

will allow the attendance district for Marshall to be contracted, thereby

reducing the enrollment.

Priority - 4

1) Construction of a fire escape to serve the cafeteria.

2) Expansion and improvement of library facilities.

Priority - 3

1) Provide a larger health room.

CLOUD ELEMENTARY SCHOOL . . . Overall Rating - 0

This building (1954) is currently receiving a majOr addition. The addition

includes classrooms and facilities to replace Waco and Finn Elementary

Schools.

GNRRISON ELEMENTARY SCHOOL . . . Overall Rating - 2

Garrison (1954) has experienced somewhat of a declining enrollment. One of

the recommendations for 0 K Elementary School was to revise the attendance

boundary line between the two schcols, thereby relieving 0 K Elementary

School and providing Garrison with a larger enrollment.

Priority - 3

1) Expand the library by the use of adjacent space.

Priority - 2

1) Provide a multipurpose room.

MCLEAN ELEMENTARY SCHOOL . . . Overall Rating - 2

This 1955 building is located on a site that abuts a city park. The area

served by the bui)ding is stable.

Priority - 3

1) Expand and improve the media center.

Priority - 2

1) An addition to include 4 classrooms, multipurpose room, and

renovation and expansion of the office area.

2 8
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RIVERSIDE ELEMENTARY SCHOOL . Overall Rating - 0

(See Park Elementary School report.)

WOODLAND ELEMENTARY SCHOOL . . . Overall Rating - 3

This building, which was constructed in 1920, was expanded after World

War II.

Priority - 4

1) General renovation of the building to include upgrading of:

rest rooms, classrooms, heating system, corridor floors,

and ceilings.

Priority - 3

1) Expand site by acquiring properties north of the playground.

HEIGHTS HIGH SCHOOL . . . Overall Rating - 3

This 1961 building is the newest senior high school in the system, It was

planned and built by Rural High School District No. 192 which requested

attachment to the Wichita Public Schools.

Priority - 4

1) New library facilities.

2) Construction of a new gymnasium to serve the girls' physical

education classes.

3) Improve ventilation system.

BROOKS JUNIOR HIGH SCHOOL . . . Overall Rating - 0

This new and modern building was constructed in 1958 on a large site. There

are several portables that serve Brooks.

BUCKNER ELEMENTARY SCHOOL . . Overall Rating - 2

Buckner was constructed in 1956. The area served by Buckner extends to
Woodlawn on the east which is the west boundary of Comotara. It is antici-

pated that new schools will be provided for Comotara and this development

will have no impact on Buckner.

Priority - 4

1) Three EMH classrooms.

Priority - 2

1) An addition consisting of 6 classrooms to replace portables.



CARTER ELEMENTARY SCHOOL . . . Overall Rating - 0

Carter was constructed in 1951 and serves the area south of Wichita State

University. The building, which is located on an adequate site, has been

provided a double portable for multiuse. A recent addition of much needed

rest room facilities was made. A new main electrical service was recently

provided.

CHISHOLM TRAIL ELEMENTARY SCHOOL . . . Overall Zating - 0

This facility, which is comprised of two separate structures, was built by

the Kechi Center School District. The mid-'50s buildings included a large

library, gymnasium, and other adequate central facilities.

KISTLER ELEMENTARY SCHOOL . . Overall Rating - 0

This small building, which was constructed in 1954, has been expanded
through the use of portables. The site of the building is located away
from the residences of the pupils who are served. The construction of the

K-96 Freeway will come very close to this site. It is recommended that

more adequate facilities located nearer the population center be provided.

NEW ELEMENTARY SCHOOL

Priority - 3

1) A new building to replace Kistler Elementary School
on a site in the vicinity of 45th Street North and
Edgemoor.

PLEASANT VALLEY JUNIOR HIGH SCHOOL . . . Overall Rating - 1

This building was constructed in 1955 and has received several additions.

Currently under construction is a major addition including an auditorium,
art rooms, music rooms, and classrooms. Located on the same site as the
junior high school is South Pleasant Valley Elementary School. The

expansion of,the site was listed as a junior high school request but
actually would benefit the elementary school. When the current addition
is completed, the attendance district will be expanded south to relieve
the overcrowded situation at Marshall Junior High School.

Priority - 3

1) Purchase the property immediately north of the
elementary school.

ARKANSAS AVENUE ELEMENTARY SCHOOL . . . Overall Rating - 3

This building, the initial construction of which was in 1923, has been

expanded frequently. For many years, the school was operated by a county
school district and includes a gymnasium, modern kitchen-cafeteria
facilities, an adequate library, and other central facilities.

3 0
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Priority - 4

1) Renovation of the heating system.

Priority - 2

1) Enlargement of classrooms by repositioning partitions.

2) Acquisition of property on the east side of the site
for improved drainage.

BRIDGEPORT ELEMENTARY SCHOOL . . . Overall Rating - 0

This building, which is comprised of a small, two-story 1912 structure plus
numerous additions, is located in a growing industrial area which the City
views as being prime for further industrial development.

EARHART ELEMENTARY SCHOOL . . . Overall Rating - 0

This 1952 school was planned and built by the old North Riverside School
District Board. The facility is small but includes a gymnasium. The area
served by the school is characterized by spotty residential development
mixed with industrial uses. The enrollment is low.

NORTH PLEASANT VALLEY ELEMENTARY SCHOOL . . . Overall Rating - 0

This new modern elementary school was constructed in 1959. It was planned
to be a nucleus for a larger school because a gymnasium and large kitchen
were provided. It appears that the area north of 1-235, which now bisects
the attendance district, will be slow in developing because of the expense
involved in extending city utilities.

SOUTH PLEASANT VALLEY ELEMENTARY SCHOOL . . . Overall Rating - 2

South Pleasant Valley was constructed in 1949. It is located on the same
site as Pleasant Valley Junior High School. The most pressing need is for
additional site.

Priority - 4

1) Expand the site to the north. (See Pleasant Valley Junior
High School report.)

Priority - 3

1) Construct an expanded library,between the wings of the
building.

RIVERVIEW ELEMENTARY SCHOOL . . Overall Rating - 0

This sprawling building (initial construction in 1948) has been added to many
times. When the school district was attached to the Wichita District,
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numerous improvements to the building were made. Some of these are:

relighting, reworking of the heating system, improving the water supply

system, and others. The building adequately serves the community.

Recommended New Facilities

NORTHWEST HIGH SCHOOL

Priority - 4

The west part of Unified School District No. 259 is the most

rapidly growing residential area. The Board of Education has

acquired at 13th Street and Tyler Road a 160-acre site which

was purchased for the Northwest Secondary Schools complex.

The need for a new-high school facility is evident because

West High School which currently serves this area is using

24 portable classrooms. North High School, which would also
be relieved by such a school, is using 11 portable classrooms.

The construction of Northwest High School will make possible

a more equitable redistricting between West, North, and this

proposed new facility.

The acquisition and expansior of Wilbur Junior High School

has alleviated the need for an immediate junior high school

on this 160-acre site.

SOUTHWEST JUNIOR HIGH SCHOOL

Priority - 4

There is a definite need to relieve Truesdell Junior High School
which is the largest junior high school in the State of Kansas.

A proposed new junior high school to be constructed in the

vicinity of 45th Street South and Seneca is recommended.

DISTRICT-WIDE ATHLETIC FACILITIES

Priority - 4

There is a need for junior high schools to have access to a
running track. It is impractical, because of site and economic
limitations, to provide such facilities at every junior high

school. It is recommended that a running track for all the
junior high schools located in the east part of the district

be located on the site of Coleman Junior High School. A similar

track to serve tne west junior high schools is recommended for

the site of Wilbur Junior High School.

3 2
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NORTHEAST HIGH SCWXIL

Priority - 3

The construction of Northeast High School is contingent
on the development of the Camotara project and other factors.
The Board of Education currently owns an 80-acre site at
25th Street North and Rock Road. It is proposed that this
site be shifted slightly to conform to the overall platting
pattern projected for the area.
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ESTIMATED COSTS OF BUILDING IMPROVEMENTS
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RATINGS AND ESTIMATED COSTS

SENIOR HIGH SCHOOL BUILDrNG IMPROVEMENTS

East High School . . 4

Library and cafeteria complex
(In conjunction with Roosevelt
Junior High School)

Additional classrooms
(Reallocation of space freed in
both buildings. Air condition
interior freed space and renovate
corridors.)

Improve plumbing

Remodel rest rooms

Replacement of windows

Heights High School . . . 3

Library facilities

Construction of girls' gymnasium

Other facilities and contingencies

Metropolitan Secondary Program Center

North High School . . . 4

Structural renovation of building
and construction of gymnasium

Expansion of library facilities

Acquisition of land

Replace corridor floor covering

Rewire stage

Remodel science laboratories and
office

do

30

Rating Rating Rating
4 3 2

$ 1,800,000

200,000

50,000

200,000

200,000

600,000

300,000

100,000

IM1

450,000

600,000

$ 350,000

150,000

100,000

500,000



Ratings and Estimated Costs
Senior High School Building Improvements

Rating
4

Rating
3

Rating
2

Northeast High School $ 8,509,000 :

Northwest High School $ 8,500,000

South High School . . 2

750 ;000Expansion of library facilities

Southeast High School . . . 0 - -

West High School . . . 2

400,000Expansion of library facilities

TOTALS $14,150,000 $ 1,100,000 $ 8,500,000

(
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RATINGS AND ESTIMATED COSTS

JUNIOR HIGH SCHOOL BUILDING IMPROVEMENTS

Rating Rating Rating Rating
4 3 2 1

Allison Junior High School - 4

Enlarge kitchen and improve $ 100,000
cafeteria serving lines

Corridor
(Lower ceilings, relight,
install tile floor)

15,000

Enlarge and remodel office 15,000
area

Portable building $ 7,500
(Reading laboratory)

Brooks Junior High School - 0

Coleman Junior High School - 0

Curtis Junior High School - 1

Enlarge library $ 100,000

Construct hallway to connect
second floors in two buildings 39,000

Hadley Junior High School - 0

Hamilton Junior High School - 4

0111

Improve cafeteria 100,000

Improve corridors
(Ceiling dropped,relighting,
light-colored floor tile
installed)

Enlarge site
(Acquire remaining properties
on south end of block)

15,000

100,000
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Ratings and Estimated Costs
Jtinior High School Building Improvements

Rating Rating Rating Rating
4 3 2 1

Hamilton Junior High School
(contd.)

Intercommunication system $ 20,000

Addition of seven classrooms $ 325,000

Auditorium 325,000

Off-street parking for staff $ 60,00(

Horace Mann Junior High School - 4

Improve hallways
(include lighting, flooring,
dropped ceilings)

5,000

Storage space and shelving in
all classrooms

25,000

Expand and renovate library 75,000

Enlarge, remodel, and properly
equip kitchen area

100,000

Expansion of site 100,000

Remodel and improve office $ 20,000

Provide auditorium 325,000

Jardine Junior High School - 0

Intercommunication system 20,000

Double doors in library 500

Marshall Junior High School - 2

Fire escape 5,000

Enlarge library 60,000

Improve health room facilities 15,000
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Ratings and Estimated Costs
Junior High School Building Improvements

Mayberry Junior Hi.gh School - 0

Mead Junior High School - 2

Intercommunication system

Media center

Convert library'into
classrooms

Exhaust system for boys'
and girls' shower and
locker rooms

Pleasant Valley Junior High
School - 1

Rating Rating Rating Rating
4 3 2 1

- -

$ 20,000

250,000

10,000

$ 5,000

Purchase land north of 30,000
elementary school

Robinson Junior High School - 3

Portable classroom 7,500
(Developmental reading program)

Gymnasium

Site expansion

Update electrical wiring

375,000

300,000

$ 45,000

Additional industrial arts $ 60,000
facilities

Vacate and close Bleckley Street
eaSt-of building (Rating - 4)
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Ratings and Estimated Costs
Junior High School Building Improvements

Roosevelt Junior High School - 4

Rating
4

Rating
3

Rating
2

Rating
1

$ 375,000

75,000

Gymnasium, showers, and
locker rooms

Convert gymnasium into
classrooms

Truesdell Junior High School - I

New and expanded library 250,000

Wilbur Junior High School - 1

Pedestrian bridge 5,000

Unit kitchen $ 5,000

Recommended New Facilities

New junior high school south
of Truesdell

4,000,000

District-wide athletic
facilities

Junior high school running
track (east side)

45,000

Junior high school running
track (west side)

45,000

TOTALS $5,848,000 $ 745,000 $1,032,500 $ 259,000

4 0
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RATINGS AND ESTIMATED COSTS

ELEMENTARY SCHOOL BUILDING IMPROVEMENTS

Rating
4

Rating
3

Rating Rating
2 1

Adams Elementary School - 0 - -

Alcott Elementary School - 0 - -

Allen Elementury School - 0 - _

Arkansas Avenue Elementary
School - 3

Heating system renovation $ 75,000

Enlarge classrooms $ 20,000
(By removal of partitions)

Purchase additional land 35,000

Benton Elementary School - 3

Purchase additional land 20,000
(East of existing site)

Permanent addition $ 275,000
(Replace portables)

Black Elementary School - 3

Permanent addition 475,000
(Replace portables)

Booth Elementary School - 0

Bridgeport Elementary School - 0

Bryant Elementary School - 3

Addition 630,000
(Eleven classrooms, 3 EMH
classrooms, new office facil-
ities, special rooms, and
film-viewing room)
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Ratings and Estimated Costs
Elementary School Building Improvements

Rating Rating Rating Rating

4 3 2 1

Buckner Elementary School - 2

Three EMH classrooms $ 130,000

Six classrooms $ 275,000

(Replace portables)

Caldwell Elementary School - 0

Carter Elementary School - 0

Cessna Elementary School - 0

Chisholm Elementary School - 0

Chisholm Trail Elementary
School - 0

Clark Elementary School - 0

Cleaveland Elementary School. - 0

_ -

- -

MIS 11=

Six classrooms, three EMH 555,000

classrooms, and library

Cloud Elementary School - 0 - -

College Hill Elementary School - 0

New building 1,100,000

Expand site 100,000

4 2
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Ratings and Estimated Costs
Elementary School Building Improvements

Rating Rating Rating Rating
4 3 2

Dodge Elementary School - 3

Permanent classroom addition,
new library, and multi-
purpose room

$ 700,000

Renovate existing facilities $ 100,000

Earhart Elementary School - 0

Enterprise Elementary School - 3

Remodel rest rooms

Tile wooden floors
(Seven rooms)

Panel walls and acoustical
ceiling in cafeteria

Fabrique Elementary School -

Two EMH classrooms

Field Elementary School - 4

$ 90,000

Construct 4 classrooms and 320,000
library

Finn Elementary School - 0

'Cranklin Elementary School - 4

Additional playground space

Multipurpose room

35,000

200,000

4 3
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Ratings and Estimated Costs
Elementary School Building Improvements

Rating Rating Rating Rating

4 3 2 1

Funston Elementary School - 2

Renovate, expand, modernize $ 25,000

kitchen facility

Gardiner Elementary School - 3

Construct multipurpose room $ 200,000

Acquisition of additional 75,000

land north of site

Improve electrical service 70,000

in each classroom

Garrison Elementary School - 2

Expand existing library
(Remove partition and
incorporate adjacent class-
room into media center)

2,000

Construct multipurpose room 200,000

Greiffenstein Elementary
School - 2

Remodel rest rooms

Blacktop play area

Refrigerate water for
drinking fountains

Griffith Elementary School - 3

Ventilate teachers' lounge, 1,000

lunch room, office areas

4 4
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Ratings and Estimated Costs
Elementary School Building Improvements

Rating Rating Rating Rating
4 3 2 1

Harris Elementary School - 2

Expand library $ 4,000

Additional classrooms and $ 200,000

storage areas

Harry Street Elementary
School - 0

Hyde Elementary School - 2

Expand site
(Acquire developed properties
north of playground)

Construct multipurpose room

Ingalls Elementary Schoo] - 0

Irving Elementary School - 3

Expand site
(Acquire developed properties
on south)

Construct addition to include
6 classrooms, library, multi-
purpose room, and various
renovation

Jefferson Elementary School - 4

-

200,000

150,000

600,000

Expand office area and library $ :0.5,000

Kellogg Elementary School - 0

Kelly Elementary School - 0

Kensler Elementary School - 0
4 :3
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Ratings and Estimated Costs
Elementary School Building Improvements

Rating Rating Rating Rating

4 3 2 1

Kistler Elementary School - 0

New school building in $1,100,000

vicinity of Bel Aire

Knight Elementary School - 0

Lawrence Elementary Schocl - 4

Renovate and enlarge existing $ 5,000

parking facilities

Construct multipurpose room, 675,000

library, special education
classrooms, office area, and
reading laboratory

Construct 4 classrooms 125,000

Levy Special Education Center - 0

(See index for estimated cost
of new central facilities for
special education)

Lincoln Elementary School - 4

Classroom addition

Additional site

Remodel rest rooms

Linwood Elementary School - 3

Multipurpose room

Expand site

Enlarge library

250,000

40,000

40,000

200,000

60,000

4
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Ratings and Estimated Costs
Elementary School Building Improvements

Rating Rating Rating Rating
4 3 2 1

Longfellow Elementary
School - 4

Additional site

MUltipurpose room, 3-
classroom addition,
expand office space

$ 60,000

350,000

L'Ouverture Elementary
School - 0

:Arthur - Rogers Elementary
6L.lool5 - 0

New building 1,400,000

Martin Elementary School - 0

Martinson Elementary School - 0

McCollom Elementary School - 2

Six-classroom addition $ 185,000

McCormick Elementary School - 0 =.1

McLean Elementary School - 2

Enlarge media center $ 4,000

Multipurpose room 200,000

Four-classroom addition 225,000

Renovate and expand office area 10,000

Meridian Elementary School - 0

4 7
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Ratings and Estimated Costs
Elementary School Building Improvements.

Minneha Elementary School - 0

Mueller Elementary School - 0

Munger Elementary School - 0

Murdock Elementary School - 0

North Pleasant Valley
Elementary School - 0

0 K Elementary School - 3

Rating Rating Rating Rating
4 3 2 1

0111,00

IMO .111=

- -

OM.,

Six-classroom addition and $ 250,000
renovation

Park Elementary School - 0

New elementary school to
replace Park and Riverside
Elementary Schools

Payne Elementary School - 0

Peterson Elementary School - 3

1,100,000

_ -

Six-classroom addition $ 300,000
(Three for special education)

Price Elementary School - 0

Rivernide Elementary School - 0

Riverview Elementary School - 0

ill
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Ratirra7hpd Estimated Costs
ElemerittOy School Building Improvements

Seltzer Elementary School - 0

Sim Elementary School - 0

South Hillside Elementary
School - 0

New building $1,000,000

Rating Rating Rating Rating
4 3 2 1

11.M.M

South Pleasant Valley
Elementary School - 2

Additional site

Larger library area

Sowers Elementary School - 0

Stanley Elementary School - 0

New building

Site expansion

Stearman Elementary School - 3

30,000

- -

1,500,000

180,000

$ 85,000

Four-classroom addition and 325,000
library

Suunyside Elementary School - 0

Waco Elementary School - 0

Washington Elementary School - 0

Wells Elementary School - 0 0..1=

4 9
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Ratings and Estimated Costs
Elementary School Building Improvements

Rating Rating Rating Rating
4 3 2 1

White Elementary School - 0

Wilson Elementary School - 0 --

Woodland Elementary School - 3

Expand playground area $ 150,000

General renovation of building $ 75,000
(Upgrade rest rooms, class-
rooms, heating system,
corridor floors, etc.)

Woodman Elementary School - 0

New Special Education Center - 4 3,169,842

TOTALS $13,149,842 $ 5,421,000 1,520,000 200,000

SENIOR HIGH SCHOOLS $14,150,000 $ 1,100,000 $ 8,500,000 $ --

JUNIOR HIGH SCHOCCS 5,848,000 745,000 1,032,500 259,000

ELEMENTARY SCHOOLS 13,149,842 5,421,000 1,520,000 200,000

TOTALS $33,147,842 $ 7,266,000 $11,052,500 $ 459,000

GRAND TOTAL $51,925,342

5 0
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ESTIMATED COSTS ACCORDING TO FEEDER SCHOOLS
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RATINGS AND ESTIMATED COSTS

EAST HIGH SCHOOL AND FEEDER SCHOOLS

East High School

Rating
4

Rating
3

Rating
2

Rating
1

$2,450,000

Hamilton Junior High School
(See West High School)

Gardiner Elementary School $ 345,000

Longfellow Elementary School. 410,000 .

Jardine Junior High School 20,500

MacArthur Elementary School)
Rogers Elementary School ) 1,400,000

Sowers Elementary School

Wells Elementary School

Mead Junior High School 280,000 5,000

Chisholm Elementary School

Greiffenstein Elementary 45,000
School

Griffith Elementary School 1,000

Linwood Elementary School 260,000 5,000

South Hillside Elementary 1,000,000
School

Wilson Elementary School

Robinson Junior High School 7,500 675,000 45,000 $ 60,000

Adams Elementary School

Alcott Elementary School

College Hill Elementary 1,200,000
School

Hyde Elementary School 200,000 200,000

5 2
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Ratings and Estimated Costs
East High School and Feeder Schools

Rating Rating Rating Rating

4 3 2 1

Roosevelt Junior High School $ 450,000

Kellogg Elementary School

Sunnyside Elementary School

Washington Elementary School

TOTALS

GRAND TOTAL

- -

=WM,

M

$7,478,000 $1,231,000 $ 290,000 $ 60,000

$9,059,000
1:1IiM=MINI

5 3
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RATINGS AND ESTIMATED COSTS

SOUTHEAST HIGH SCHOOL AND FEEDER SCHOOLS

Rating Rating Rating Rating
4 3 2 1

Southeast High School

Coleman Junior High School

Harris Elementary School

Minneha Elementary School

Price Elementary School

Seltzer Elementary School

Curtis Junior High School

Allen Elementary School

Booth Elementary School

Caldwell Elementary School

Clark Elementary School

Jefferson Elementary School $ 15,000

Munger Elementary School

Stearman Elementary School

Robinson Junior High School
(See East High School)

Adams Elementary School
(See East High School)

Fabrique Elementary School 90,000

Hyde Elementary School
(See East High School)

Murdock Elementary School

- -

- -

$ 4,000 $ 200,000

325,000

139,000

TOTALS $ 105,000 $ 329,000 $ $ 339,000

GRAND TOTAL $ 773,000
==.=:....=

5 4
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RATINGS AND ESTIMATED COSTS

SOUTH HIGH SCHOOL AND FEEDER SCHOOLS

South High School

Jardine Junior High School
(See East High School)

Funston Elementary School

White Elementary School

Truesdell Junior High School

Cessna Elementary School

Cleaveland Elementary School

Enterprise Elementary School

Kelly Elementary School

Knight Elementary School

Martin Elementary School

Sim Elementary School

Woodman Elementary School

New Junior High School

TOTALS

GRAND TOTAL

Rating
4

$ 750,000

250,000

555,000

mil WM

Ilm

Rating
3

$ 70,000

Rating
2

$ 25,000

4,000,000

$5,55o,000 $ 70,000 $ 25,000

$5,650,000

55
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RATINGS AND ESTIMATED COSTS

WEST HIGH SCHOOL AND tttDER SCHOOLS

Rating
4

Rating
3

Rating
2

Rating
1

West High School $ 400,000

Allison Junior High School 130,000 $ 7,500

Franklin Elementary School 235,000

Martinson Elementary School

McCormick Elementary School

Meridian Elementary School

Stanley Elementary School 1,680,000

Hamilton Junior High School 235,000 650,000 $ 60,000

Gardiner Elementary School
(See East High School)

Harry Street Elementary
School

Lincoln Elementary School 330,000

Longfellow Elementary School
(See East High School)

Mayberry Junior High School

Dodge Elementary School $ 700,000 100,000

Field Elementary School 320,000

Lawrence Elementary School 805,000

Payne Elementary School

Wilbur Junior High School 5,000 5,000

Benton Elementary School 20,000 275,000

Kensler Elementary School

5 6

50



Ratings and Estimated Costs
West High School and Feeder Schools

Rating Rating Rating Rating

4 3 2 1

McCollom Elementary School $ 185,000

Peterson Elementary School $ 300,000

TOTALS $4,160,000 $1,275,000 $ 947,500 $ 60,000

GRAND TOTAL $6,442,500

5 7
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RATINGS AND ESTIMATED COSTS

NORTH HIGH SCHOOL AND FEEDER SCHOOLS

Rating
4

Rating
3

Rating Rating
2 1

North High School $1,050,000 $1,100,000

Hadley Junior High School - -

Black Elementary School 475,000

Bryant Elementary School 630,000

0 K Elementary School 250,000

Horace Mann Junior High 315,000 20,000 325,000
School

Finn Elementary School _ -

Irving Elementary School 750,000

Park Elementary School

Waco Elementary School --

Marshall Junior High School 65,000 15,000

Cloud Elementary School

Garrison Elementary School 2,000 200,000

McLean Elementary School 4,000 435,000

Riverside Elementary School

Woodland Elementary School 75,000 150,000

New School to replace Park
and Riverside Elementary

1,100,000

Schools

TOTALS $2,855,000 $3,146,000 $ 960,000

GRAND TOTAL $6,961,000Ii==MIME
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RATINGS AND ESTIMATED COSTS

HEIGHTS HIGH SCHOOL AND FEEDER SCHOOLS

Heights High School

Rating
4

Rating
3

Rating Rating
2 1

$1,000,000

11Brooks Junior High School

Buckner Elementary School 130,000 $ 275,000

Carter Elementary School

Chisholm Trail Elementary
School

Kistler Elementary School $1,100,000

Pleasant Valley Junior 30,000
High School

Arkansas Avenue Elementary 75,000 55,000
School

Bridgeport Elementary School - -

Earhart Elementary School ow ow

North Pleasant Valley RIM MI

Elementary School

Riverview Elementary School OM a=

South Pleasant Valley 30,000 85,000
Elementary School

TOTALS $1,235,000 $1,215,000 $ 330,000 -
GRAND TOTAL $2,780,000
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ESTIMATED COSTS OF SPECIAL SCHOOLS AND NEW FACILITIES

6 0



RATINGS AND ESTIMATED COSTS

SPECIAL SCHOOLS AND NEW FACILITIES

Metropolitan Secondary
Program Center

Northeast High School

Northwest High School

Junior High School District-
Wide Athletic Facilities

East Side Running Track

West Side Running Track

Ingalls Elementary School

Isely Elementary Scho62

Speclal Educaz.i.on Center

Rating Rating Rating Rating
4 3 2 1

$8,500,000

45,000

45,000

New Special Education Center 3,169,842

L'Ouverture Elementary School

Mueller Elementary School

TOTALS $11,759,842

GRAND TOTAL $20,259,842

6 1
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NEW SPECIAL EDUCATION CENTER . . Priority 4

Building Construction:

Classrooms Square Feet

Level I 8 classrooms @ 1,200 square feet 9,600

8 rest rooms @ 36 square feet 288

Levels II, III, IV 22 classrooms @ 1,000 square feet 22,000

11 rest rooms @ 36 square feet 396

Other Instructional Spaces

1 Workshop

1 Arts and crafts room

2 Home living laboratories

3 Music rooms

1 Media center

1 Physical education space

Auxiliary Spaces

1 Lunchroom

@ 1,500 square feet

@ 1,000 square feet

1 Administrative area including offices for
administrators, therapists, and counselors;
health room, conference rooms; lounge and
workroom, etc.

TOTAL

Circulation Space (40%)

TOTAL

Estimated building cost

Other Construction Costs:

101,828 sq. ft. @ $25.00

Covered asphalt area 50' x 60'

2,000

1,200

3,000

3,000

2,650

19,200

3,000

6,400

72,734

29,094

101,828

$2,545,700

@ $10.00 $ 30,000

Asphalt parking lot 20,000

6 2
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Estimated Equipment Cost:

Academic $ 60,000

Special 30,000

Media center 10,000

Swimming pool 25,000

Foods 15,000

TOTAL ESTIMATED posT $2,735,700

Architect's Fee (67) 164,142

Site Acquisition, S Rerns 270,000

GRAND TOTAL $3,169,842

6 3
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REPORT ON SECONDARY READING FACILITIES
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LONG-RANGE PLANNING FOR SECONDARY READING FACILITIES

For many years, the teaching of reading was considered the responsibility
of the elementary school. Within the last decade, educators have become
aware that many secondary students, one in every four, lack adequate
reading skills. Secondary schools are faced with the task of providing
instruction for students with a wide range of socioeconomic and cultural
backgrounds with different abilities and interests and varying cultural
needs. All secondary students need training to

1) develop an adequate rate of reading to accomplish their
many reading assignments

2) develop a flexibility to adapt their approach to suit
their purpose for reading various types of materials

3) master special vocabularies for each content subject

4) master organizational skills for all content areas

5) improve listening skills

Within the past eight years, reading programs have been established in all
the secondary schools in U.S.D. 259, but the effort is inadequate compared
to the task. In only two senior high schools (East and West) and in one
junior high school (Truesdell) are there truly comprehensive programs
where there are teachers assigned, one each to corrective and develop-
mental reading. In the other four senior high schools and in ten junior
high schools, one teacher is dividing her time between corrective and
developmental reading. In five junior high schools, only corrective reading
is being taught.

The North Central Evaluation Study in 1972 recommended that the goal for
this system be to have a comprehensive reading program in every secondary
school with one teacher assigned to corrective reading and one teacher with
an aide assigned to the teaching of developmental reading as a unit within
the content area curriculum.

To house a comprehensive program, the absolute minimum of space required
would be'the normal-size English classroom of approximately 33 feet x
25 feet. The optimum would be two such classrooms with a wall knocked out
between them. The goal is to provide thirty students, two teachers (a read-
ing teacher and a content subject teacher), and an aide with sufficient
space to have one-half of the class engaged in independent activities at
tables or carrells and one-half the class functioning in small groups or
occasionally as one group.

It is safe to assume that the number of levels in a class will equal the
number of the grade placement plus two, e.g., a ninth grade class will prob-
ably encompass eleven levels of competency and a tenth grade class, twelve.

6 5
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Long-Range Planning for Secondary Reading Facilities

To accommodate a multimedia approach in multimodal instruction in

sufficient levels, space is the biggest factor in the successful opera--

tion of a lab. It is to be preferred at the expense of any other

consideration.

The second most important factor is adequate electrical outlets to service

the instrumentation -- in number 18 to 20 -- to provide electricity for

15 independent learning stations plus three to five group learning stationS.

The third critical factor is adequate cabinet space and shelving to store

the amount of materials and instrumentation necessary for nine to twelve

reading levels.

The fourth critical factor is furniture that is adaptable to independent,

small-group and occasionally large-group instruction in viewing, listelling,

reading, and writing activities. Carrells, small tables, and large tables

are appropriate.

The program needs to provide facilities for a minimum of forty-five hours

instruction including approximately

1 hour each of pre- and post.Wvting

13 hours of skill development in perceptual accuracy and

visual efficiency

15 hours of word.attack and vocabulary skills

15 hours of comprehension fundamentals, reference, and study

skills as well as reading for enjoyment.

Only when the secondary content subject teacher, who has not been prepared
academically or professionally to teach reading skills, is afforded the
opportunity to experience individualizing teaching as it is practiced in

a reading lab can we hope to meet the needs of individual students in 011

secondary classrooms. The improvement of reading for all students reqUireS

the commitment of the entire faculty with the reading teacher functioninR

as a guide and a catalyst as well as a resource person for methods and

materials.

6 6
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West iligh School Reaang Lab portable
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LAWRENCE WILBUR JUNIOR HIGH SCHOOL

WICHITA , KANSAS
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POLICY ON P7ANNED SIZE OF SCHOOL BUILDINGS
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SCHOOL PLANT PLANNING AND OPERATION 8ERVICES DIVISION - BUILDING PROGRAM
DEPARTMENT

P7155.00

BOARD POLICY:

PLANNED SIZE OF SCHOOL BUILDINGS

THE GOALS FOR PUPIL CAPACITIES FOR NEW SCHOOL BUILDINGS AND MAJOR
ADDITIONS BEING PLANNED ARE:

SENIOR HIGH SCHOOLS
JUNIOR HIGH SCHOOLS
ELEMENTARY SCHOOLS

Administrative Implemental Procedures:

1,800 - 3,000
900 - 1,400
600 - 1,200

1. The achievement of the goals for school building capacities will
be affected by the following factors:

a. Provisions for a sufficient number of classrooms to
meet State Department of Education accreditation
requirements of not more than 30 pupils per classroom;
combination room, 25 per class.

b. Stage of residential development in the area of the
school or site.

c. Present or projected density of population in the
school area.

d. Size of school site.

e. Possibility of expansion of existing school site.

f. Existence of hazards and barriers in the attendance
area.

g. Location of other public school buildings in the area.

h. Board of Education policies concerning transportation
of pupils.

i. Long-range planning of Metropolitan Area Planning
Commission.

j. Location of private and parochial schools.
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P7155.00

2. The achievement of desired pupil enrollment goals will reeult in
the following advantages:

a. Provides a separate teacher for a minimum of seven levels
of instruction in elementary schools.

b. Provides a separate teaching space for special areas of
instruction at a reasonable cost.

c. Allows staffing with instruction by teachers who are
qualified in special subject areas.

d. Makes possible for special education classes to be
organized within the school itself.

e. Facilitates4a variety of groupings of children in ungraded
instruction.

f. Provides an opportunity for a variety of special programs
of enrichment.

g. Makes possible more uniform class size enrollment.

h. Allots the number of combination classes to be kept at
a minimum at the elementary school level.

i. Permits the development of an instructional materials
center in an effective and economic.manner.

j. Allows for flexibility in pupil assignment for reasons
of personality traits of teacher and pupil.

k. Permits implementation of the concept of a community
school in an effective and economic manner.

1. Assists in establishing an integrated school by race,
religion, economics, and cultural levels.

m. Effects economy in custodial services, secretarial services,
food services, supervisory Services, and building
administration services.

n. Provides an opportunity for creative and challenging
administrative experiences.

o. Makes possible a more diverse course offering.
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Senior High Schools

INDEX

48

East 4,

Heights

North 6,

South 5,

Southeast

West 5,

7, 30, 46

6, 25, 30, 53

21, 30, 52

15, 31, 49

4, 13, 31,

17, 31, 50

Junior nigh Schools

Allison 5, 17, 32, 50

Brooks 6, 25, 32, 53

Coleman 5, 14, 32, 48

Curtis 4, 13, 32, 48

Hadley 6, 21, 32, 52

Hamilton 4, 5, 18, 32, 33, 46, 50

Horace Mann 6, 22, 33, 52

Jardine 4, 5, 15, 33, 46, 49

Marshall 6, 24, 33, 52

Mayberry 6, 19, 34, 50

Mead 4, 8, 34, 46

Pleasant Valley 6, 26, 34, 53

Robinson 4, 5, 11, 15, 34, 46, 48

Roosevelt 4, 7, 35, 47

Truesdell 5, 15, 35, 49

Wilbur 6, 20, 35, 50
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Elementary Schools

Adams 4, 5, 12, 36, 46, 48

Alcott 4, 11, 36, 46

Allen 4, 13, 36, 48

Arkansas Avenue 6, 26, 36, 53

Benton 6, 20, 36, 50

Black 6, 22, 36, 52

Booth 4, 13, 36, 48

Franklin 5, 17, 38, 50

Funston 5, 15, 39, 49

Gardiner 4, 5, 12, 39, 46, 50

Garrison 6, 24, 39, 52

Greiffenstein 4, 9, 39, 46

Griffith 4, 9, 39, 46

Harris 5, 14, 40, 48

Bridgeport 6, 27, 36, 53 Harry Street 5, 19, 40, 50

Bryant 6, 22, 36, 52 Hyde 4, 5, 12, 40, 46, 48

Buckner 6, 25, 37, 53 Ingalls 40, 54

Caldwell 4, 13, 37, 48 Irving 6, 23, 40, 52

Carter 6, 26, 37, 53 Isely 54

Cessna 5, 16, 37, 49 Jefferson 4, 13, 40, 48

Chisholm 4, 9, 37, 46 Kellogg 4, 8, 40, 47

Chisholm Trail 6, 26. 37, 53 Kelly 5, 16, 40, 49

Clark 4, 13, 37, 48 Kensler 6, 21, 40, 50

Cleaveland 5, 16, 37, 49 Kistler 6, 26, 41, 53

Clo i, 24, 37, 52 Knight 5, 16, 41, 49

CoKagc Hill 4, 11, 37, 46 Lawrence 6, 20, 41, 50

Dodge 6, 19, 38, 50

Earhart 6, 27, 38, 53

Enterprise 5, 16, 38, 49

Fabrique 5, 15, 38, 48

Field 6, 20, 38, 50

Finn 6, 23, 38, 52
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Levy 41, 54

Lincoln 5, 19, 41, 50

Linwood 4, 9, 41, 46

Longfellow 4, 5, 12, 42, 46, 50

L'Ouverture 42, 54

MacArthur 4, 10, 42,"46
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Elementary Schools Stearman 4, 14, 44, 48

Martin 5, 16, 42, 49

Martinson 5, 18, 42, 50
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McCormick 5, 18, 42, 50

McLean 6, 24, 42, 52
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Stanley 5, 18, 44, 50
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